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ESTIMATE RUN 09/26/2006

ESTIMATE SUMMARY 13:22:45

CONTID: C15321R        ESTIMATE NO: 0005 PROG 2005

PCN: 15321R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Aspen-SH 82 PERCENT TIME:

PROJECT NO: NH 0821-076                   

Aspen-SH 82

NAME OF ROAD: 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 09/25/2006 DATE TIME STARTED 04/17/2006

5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 04/17/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,442,255.90 PARTICIPATING $ $ 936,302.12

AWARD PROJECT AMT: 2,250,763.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,850.23

SECURITIES ENCUMBERED 12,850.23

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.82

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2006 ??:??:??

10/31/2006 ??:??:??

74.80%

615,454.52

936,302.12

936,302.12

936,302.12

$

$

$

$

1,826,801.38

0.00

1,826,801.38

0.00

1,826,801.38

-24,420.24

24,420.24

1,826,801.38

0.00

AMOUNT DUE 1,826,801.38 936,302.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 936,302.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

162.0
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PCN: 15321R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0005 13:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,106.670 1,098.670

SY  8.000 240.00

30.00000 1,106.670 33,200.10

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 2,460.000 2,445.000

LF  15.000 180.00

12.00000 2,460.000 29,520.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 586.080 586.080

SY  0.000 0.00

35.00000 586.080 20,512.80

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 241.400 241.400

SY  0.000 0.00

43.00000 241.400 10,380.20

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 66,203.000 0.000

SY  66,203.000 152,266.90

2.30000 66,203.000 152,266.90

202-00240  
 

0030 UNCLASSIFIED EXCAVATION 177.150 177.150

CY  0.000 0.00

60.00000 177.150 10,629.00

203-00000  
 

0035 BACKHOE 20.000 6.000

HOUR 0.000 0.00

70.00000 6.000 420.00

203-01510  
 

0040 TRUCK (DUMP) 20.000 5.000

HOUR 0.000 0.00

90.00000 5.000 450.00

203-01582  
 

0045 LABORER 40.000 3.000

HOUR 0.000 0.00

30.00000 3.000 90.00

203-02330  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0055 *ADJUST MANHOLE 39.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

210-04010  
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PCN: 15321R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0005 13:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST VALVE BOX 46.000 12.000

EACH 2.000 1,400.00

700.00000 14.000 9,800.00

210-04050  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 242.620 242.620

TON 0.000 0.00

55.00000 242.620 13,344.10

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.895

TON 14.000 4,060.00

290.00000 14.895 4,319.55

403-00720  
 

0075 *HOT MIX ASPHALT (GRADING SX) (75) 7,213.000 0.000

TON 6,302.560 460,086.88

73.00000 6,302.560 460,086.88

403-34701  
 

0080 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 447.000 0.000

TON 336.360 134,544.00

400.00000 336.360 134,544.00

411-03342  
 

0085 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,557.000 0.000

GAL 2,462.000 6,155.00

2.50000 2,462.000 6,155.00

411-10255  
 

0090 *CONCRETE PAVEMENT (8 INCH) 43.030 43.030

SY  0.000 0.00

185.00000 43.030 7,960.55

412-00800  
 

0095 *CONCRETE PAVEMENT (9-3/4 INCH) 814.300 814.300

SY  0.000 0.00

155.00000 814.300 126,216.50

412-00975  
 

0100 GEOTEXTILE (SEPARATOR) (CLASS A) 814.300 814.300

SY  0.000 0.00

4.00000 814.300 3,257.20

420-00130  
 

0105 *REINFORCING STEEL (EPOXY COATED) 856.000 856.000

LB  0.000 0.00

6.00000 856.000 5,136.00

602-00020  
 

0110 FENCE (PLASTIC) 1,000.000 981.000

LF  0.000 0.00

4.00000 981.000 3,924.00

607-11525  
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PCN: 15321R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0005 13:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 495.020 474.240

SY  16.090 1,335.47

83.00000 490.330 40,697.39

608-00000  
 

0120 *CONCRETE CURB RAMP 605.000 594.250

SY  8.470 3,201.66

378.00000 602.720 227,828.16

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

609-21010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,453.000 2,437.000

LF  16.000 416.00

26.00000 2,453.000 63,778.00

609-21020  
 

0135 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 845.000 0.000

LF  402.500 10,062.50

25.00000 402.500 10,062.50

613-01300  
 

0140 *LOOP DETECTOR WIRE 2,480.000 0.000

LF  733.000 3,665.00

5.00000 733.000 3,665.00

614-72875  
 

0145 *WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

614-86735  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.100 5,400.00

54,000.00000 0.700 37,800.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.452

L S 0.302 79,619.49

263,640.70000 0.754 198,785.09

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 3,000.00

12,000.00000 0.750 9,000.00

626-01000  
 

0165 *PAVEMENT MARKING PAINT 249.000 0.000

GAL 249.000 12,450.00

50.00000 249.000 12,450.00

627-00001  
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PCN: 15321R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0005 13:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING (SPECIAL) 117.000 0.000

GAL 0.000 0.00

138.00000 0.000 0.00

627-00007  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

675.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30407  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,587.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30411  
 

0185 SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01031  
 

0190 ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

629-01210  
 

0195 FLAGGING 2,300.000 531.000

HOUR 1,376.500 31,659.50

23.00000 1,907.500 43,872.50

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 64.000 31.000

DAY 11.000 1,375.00

125.00000 42.000 5,250.00

630-00007  
 

0205 TRAFFIC CONTROL MANAGEMENT 100.000 43.000

DAY 17.000 8,925.00

525.00000 60.000 31,500.00

630-00012  
 

0210 BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.000

EACH 0.000 0.00

550.00000 9.000 4,950.00

630-80336  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 67.000

EACH 0.000 0.00

50.00000 67.000 3,350.00

630-80341  
 

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 26.000

EACH 10.000 750.00

75.00000 36.000 2,700.00

630-80342  
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PCN: 15321R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0005 13:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 0.000 0.00

125.00000 5.000 625.00

630-80343  
 

0230 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

630-80358  
 

0235 PORTABLE MESSAGE SIGN PANEL 190.000 76.000

DAY 56.000 6,160.00

110.00000 132.000 14,520.00

630-80359  
 

0240 DRUM CHANNELIZING DEVICE 73.000 36.500

EACH 0.000 0.00

70.00000 36.500 2,555.00

630-80360  
 

0245 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 7.500

EACH 0.000 0.00

80.00000 7.500 600.00

630-80363  
 

0250 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 7.500

EACH 0.000 0.00

100.00000 7.500 750.00

630-80364  
 

0255 TRAFFIC CONE 150.000 37.500

EACH 37.500 525.00

14.00000 75.000 1,050.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 84,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 1,410.000 1,410.000

F A 0.000 0.00

1.00000 1,410.000 1,410.00

700-70011  
 

0270 F/A FUEL COST ADJUSTMENT 14,000.000 39.060

F A 169.920 169.92

1.00000 208.980 208.98

700-70016  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15321R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0005 13:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 600.000 218.000

F A 98.800 98.80

1.00000 316.800 316.80

700-70023  
 

0285 F/A QUALITY INCENTIVE PAYMENT 35,743.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A IRRIGATION AND SNOWMELT SYSTEMS 14,000.000 11,683.500

F A 0.000 0.00

1.00000 11,683.500 11,683.50

700-70034  
 

0320 ADDED ITEM (LUMP SUM)/ CO #4 - MCR LI #1, E. JORDAN 
DETECTABLE WARNING PLATES

1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

900-00014  
 

0325 ADDED ITEM (DOLLAR)/ MCR LI #2 - LONG DISTANCE 24.690 24.690

DOL 0.000 0.00

1.00000 24.690 24.69

900-00006  
 

0330 FRONT END LOADER (RUBBER TIRE) MCR LI #3 - LOADER 
HOURS

62.000 0.000

HOUR 62.000 8,556.00

138.00000 62.000 8,556.00

203-01590  
 

0335 ADDED ITEM (DOLLAR)/ MCR LI #4  ADVERTISING COST 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $936,302.12 1,789,501.39CURRENT AMT 2,404,955.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,500.00000 1.000 17,500.00

620-00002  
 

0310 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
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PCN: 15321R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0005 13:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

620-00020  
 

CAT 0400 $0.00 37,300.00CURRENT AMT 37,300.00 $$

PROJECT TOTAL 936,302.12 $ 1,826,801.39CURRENT AMT 2,442,255.90 $$


